Weekly Report (Aug 28~Sep 3)
Liwen Lin
Done
Modified the glyph:

1) Rotated and flipped the circle;

2) Move bus names to the bottom-center;

3) Use a new glyph for a single value in the center that represent
an overall state of a bus(but the glyph is not decided yet);

4) Allow larger time intervals(shown below).

> Time Sequence

A Single Value Bus Name

Enabled dragging on the thumbnail and the main view.

In Process



Designing the glyph in the center.
Todo

To have a discussion on current progress and the glyph design.

To decided a smaller scale of glyphs and replace the rects and circles
on the force-directed view.

Summary of Current Projects

Project Due In Process Problems

eeVis Designing the new

Improvement view




